


Construction Committee
Illinois Sports Facilities Authority
Tuesday, September 17, 2013
2:00 P.M.

AGENDA


· Call to Order / Agenda								EH

· Roll Call										JR

· Approval of Minutes									EH
· Minutes for May 13,  2013			Action

· ISFA – U.S. Cellular Field Renovations, Capital Repairs and Improvements		MWO

· Suite Window Replacement Phase III- 200 Levelbid 8/22/13
· Gate 3 LightingProject-ongoing
· Concrete Repairs– interior and exterior projects- ongoing
· 35th St Development Curtain Wall & Gate 5 Bridgework Project- ongoing
· Gate 3 Escalator Project- ongoing
· HVAC AHU Project Phase III- bid 9/6
· Waste & Vent Piping Phase III- to be bid
· Washroom Upgrades Phase II – Urinal replacement- to be bid
· Florescent Lighting Retrofit- to be bid
· Stadium Drainage Project- to be bid
· Lot G Lighting- to be bid

· CWS – U. S. Cellular Field Renovations, Capital Repairs and Improvements		MWO

· Gate 3 Louvers replacement– completed
· Electrical Panel circuit upgrade –completed
· Photo Pit Risers - completed
· Visitors Batting Cage- ongoing
· Electrical Point update by Siemens
· Emerald Ash Tree replacement/landscaping
· Field Gates
· Parking Lot preventative maintenance
· Washroom Baby changing stations
· Washroom Upgrade PII – Toilet Partitions
· Stadium Painting – CWS to get pricing
· Visitor shower faucets in locker rooms (to provide specs)
· Clubhouse Renovation	- meeting summary						MWO

· To expedite the process ISFA would appreciate receiving 50%-with
 costs/75%/90% Design Development Documents. This detail will 
interface with the proposed field drainage work and allow for 
Gewalt Hamilton civil review.  At the 50% level ISFA will forward 
structural component to WJE for review.  
· CWS have chosen McHugh Construction as their construction manager
 under the professional services contract.  ISFA is requesting the 
construction manager to competitively bid this project.
· Project to tentatively commence at end of 2014 Season.


· [bookmark: _GoBack]Minority/Women Business Enterprises (M/WBE)			 	MWO

Final FY2013 Major Project Participation:
· Waste & Vent Piping - 25%/2.5%
· Washroom Upgrade - 39.6%/4.9%
· HVAC Air Handling Units - 8%/39%
· Suite Window Phase II - 7.4%/0.9%
· Concrete Repairs – 25%/7%
· Elevator/Escalator Maintenance 66%/11%   (5 months)
Additional workforce hiring participation to be reported by means of certified payrolls.
					
· Open Issues										MWO/MG
· Procurement Manual Update
· Update on Bullpen Bar/ Smirnoff

·   Adjournment       									 EH
